

## Proposed Timeline (Gantt Chart) for Engineering Project 2025

	Wk1	Wk2	Wk3	Wk4	Wk5	Wk6	Wk7	Wk8	Wk9	Wk10	Wk11	Wk12	Wk13	Wk14	Wk15	Wk16	Wk17	Wk18	Wk19	Wk20
	Sept	Sept	Sep30	Oct	Oct	Oct	Nov	Nov	Nov	Nov	Dec	Dec	Dec	Jan	Jan	Jan	Jan	Feb	Mar	Mar
	16-20	23-27	Oct 4	7-11	14-18	21-25	4-8	11-15	18-22	25-29	2-6	9-13	16-20	6-10	13-17	20-24	27-31	24-28	3-7	10-14
Design Brief Issued																				
Analysis of Brief																				
Investigation of possible Solutions																				
Selection of Solution (Criteria)																				
Production Drawings & Plans																				
Model Making of Design																				
Realisation of Project (Making)																				
Testing & Evaluation of Project																				
Presentation of Folio & Instructions																				

Halloween  
1x Week

Xmas  
2x Weeks

Mocks  
& Mid Term  
3x Weeks