

Proposed Timeline (Gantt Chart) for Engineering Project 2023

	Wk1	Wk2	Wk3	Wk4	Wk5	Wk6	Wk7	Wk8	Wk9	Wk10	Wk11	Wk12	Wk13	Wk14	Wk15	Wk16	Wk17
	3 - 7	10 - 14	17 - 21	24 - 28	7 - 11	14 - 18	21 - 25	28 Nov	5 - 9	12 - 16	19 - 23	9 - 13	16 - 20	23 - 27	20 - 24	27 Feb	6 - 10
	Oct	Oct	Oct	Oct	Nov	Nov	Nov	2 Dec	Dec	Dec	Dec	Jan	Jan	Jan	Feb	3 Mar	Mar
													T4EU-R in [LT]				
Design Brief Issued																	
Analysis of Design Brief																	
Investigation of possible Solutions																	
Selection of Solution (Criteria)																	
Production Drawings & Plans																	
Realisation Of Project (Making)																	
Testing & Evaluation of Project																	
Presentation of Folio & Instructions																	

Autumn Mid-term: 31 Oct-04 Nov

Xmas Hols: 23 Dec-5 Jan

Spring Mid-term: 13-17 Feb.