

Proposed Timeline (Gantt Chart) for Engineering Project 2024

	Wk1	Wk2	Wk3	Wk4	Wk5	Wk6	Wk7	Wk8	Wk9	Wk10	Wk11	Wk12	Wk13	Wk14	Wk15	Wk16	Wk17	Wk18	Wk19
	Sept	Sept	Oct	Oct	Oct	Oct	Nov	Nov	Nov	Nov	Dec	Dec	Dec	Jan	Jan	Jan	Feb	Feb26	Mar
	18-22	25-28	2-6	9-13	16-20	23-27	6-10	13-17	20-24	27-30	4-8	11-15	18-22	8-12	15-19	22-26	19-23	1Mar	4-8
Design Brief Issued																			
Analysis of Brief																			
Investigation of possible Solutions																			
Selection of Solution (Criteria)																			
Production Drawings & Plans																			
Model Making of Design																			
Realisation of Project (Making)																			
Testing & Evaluation of Project																			
Presentation of Folio & Instructions																			

Halloween

Xmas

Mocks